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CONFIDENTIAL

NPIC/P&DS 25X1
15 September LUGD
MEMORANDUM FOR: Chief, Procurement Division, OL
ATTENTION: Chief, Contract administration & Settlement section, FD
25X1

SUBJECT: Contract

). The subject contract is for the design and fabrication of three
prototype advanced light tebles. During the technical monitor's most
recent inspection he found that a possible overrun situation may
exiak,

2. s of 4 September 1966, the contractor is reporting that

has been gpent., If this is true, 25X1
The monitor douUbGE That THe TosK can be completed within the remaining

funds.

3. claims that they will be able to complete the 25X1
contract within the allocated funding because gome of the claimed
expenditure will be disallowed in the flnal audlt, and uas u
econsequence there ig actually more money remalning unspent thun can
he reported.

I, In order that we may be certain of this matter, it is

requested that your office obtain initive statement i}_rom
the contractor as to thelr ex tation of complating the task within

the allocated funding 25X1
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